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ESTIMATE RUN 09/25/2017

ESTIMATE SUMMARY 17:00:44

CONTID: C20882         ESTIMATE NO: 0006 PROG 2005

PCN: 20882-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BEAVER TAIL TUNNEL LIGHTING PERCENT TIME:

PROJECT NO: NHPP 0701-230                 

I-70 BEAVERTAIL TUNNEL LIGHTING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,837,915.94 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,311,059.00 NON-PARTICIPATING 276,343.86

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -15,431.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

95.09%

237,659.47

276,343.86

260,912.86

260,912.86

$

$

$

$

18,925.00

4,581,331.47

4,600,256.47

0.00

4,600,256.47

-64,665.89

0.00

4,535,590.58

0.00

AMOUNT DUE 4,535,590.58 260,912.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 260,912.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

155.0 TIME ALLOW: 11/17/2017 ??:??:??

ORIG TIME ALLOW: 11/17/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2017

04/24/2017

09/25/2017

03/02/2017

03/29/2017

04/18/2017

04/24/2017
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 8.000

0.000

202-00008  
 

2,000.008.000

0.00

8.000

HOUR

250.00000

0010 Removal of Electrical Equipment 1.000

0.000

202-00047  
 

3,650.001.000

0.00

1.000

L S 

3,650.00000

0015 *Removal of Asphalt Mat 1,878.000

0.000

202-00220  
 

7,512.001,878.000

0.00

1,878.000

SY  

4.00000

0020 *Removal of Pavement Marking 192.000

1,020.000

202-00250  
 

3,030.001,212.000

2,550.00

1,212.000

SF  

2.50000

0025 *Removal of Median Barrier 1,543.000

-79.000

202-01180  
 

33,379.201,464.000

-1,801.20

1,464.000

LF  

22.80000

0030 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

55.60000

0035 *Backhoe 43.000

8.000

203-01510  
 

6,732.0051.000

1,056.00

51.000

HOUR

132.00000

0040 *Potholing 39.000

16.000

203-01597  
 

12,375.0055.000

3,600.00

55.000

HOUR

225.00000

0045 *Laborer 21.000

21.000

203-02330  
 

2,335.2042.000

1,167.60

42.000

HOUR

55.60000

0050 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

54.00000

0055 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

108.00000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 12.000

28.000

208-00106  
 

3,000.0040.000

2,100.00

40.000

HOUR

75.00000

0065 *Removal of Trash 1.000

0.000

208-00107  
 

87.001.000

0.00

1.000

HOUR

87.00000

0070 *Seeding (Native) 0.840

0.000

212-00006  
 

1,134.000.840

0.00

0.840

ACRE

1,350.00000

0075 *Soil Conditioning 0.840

0.000

212-00032  
 

6,090.000.840

0.00

0.840

ACRE

7,250.00000

0080 *Mulching (Weed Free) 0.840

0.000

213-00003  
 

1,386.000.840

0.00

0.840

ACRE

1,650.00000

0085 *Mulch Tackifier 168.000

0.000

213-00061  
 

1,512.00168.000

0.00

168.000

LB  

9.00000

0090 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,335.001.000

0.00

1.000

L S 

5,335.00000

0095 *Aggregate Base Course (Class 6) 49.000

0.000

304-06007  
 

2,646.0049.000

0.00

49.000

CY  

54.00000

0100 *Hot Mix Asphalt (Patching) (Asphalt) 16,500.000

0.000

403-00721  
 

404,250.0016,500.000

0.00

16,500.000

SY  

24.50000

0105 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

7.00000

0110 *Guardrail Type 7 (Style CA) 0.000

1,464.000

606-00710  
 

97,356.001,464.000

97,356.00

1,464.000

LF  

66.50000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Fence (Plastic) 600.000

0.000

607-11525  
 

2,100.00600.000

0.00

600.000

LF  

3.50000

0120 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

100.00000

0125 2 Inch Electrical Conduit (Plastic) 600.000

0.000

613-01200  
 

29,400.00600.000

0.00

600.000

LF  

49.00000

0130 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

70.00000

0135 Type Two Pull Box 1.000

11.000

613-07002  
 

15,888.0012.000

14,564.00

12.000

EACH

1,324.00000

0140 Wiring 1.000

0.000

613-10000  
 

238,051.001.000

0.00

1.000

L S 

238,051.00000

0145 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0150 Lighting Control Center 1.000

0.000

613-50100  
 

128,780.001.000

0.00

1.000

EACH

128,780.00000

0155 Tunnel Lighting Control System 1.000

0.000

613-50325  
 

201,935.001.000

0.00

1.000

L S 

201,935.00000

0160 Power Transformer 1.000

0.000

613-50355  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0165 *Detour Pavement 768.000

0.000

621-00450  
 

66,816.00768.000

0.00

768.000

SY  

87.00000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 1.000

0.000

626-00000  
 

320,175.001.000

0.00

1.000

L S 

320,175.00000

0175 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

14,500.001.000

0.00

1.000

L S 

14,500.00000

0180 *Epoxy Pavement Marking 70.000

14.000

627-00005  
 

7,098.0084.000

1,183.00

84.000

GAL 

84.50000

0185 *Pavement Marking Paint (Waterborne) 21.000

0.000

627-00011  
 

913.5021.000

0.00

21.000

GAL 

43.50000

0190 *Flagging 26.000

68.000

630-00000  
 

2,538.0094.000

1,836.00

94.000

HOUR

27.00000

0195 *Traffic Control Inspection 47.000

10.000

630-00007  
 

10,659.0057.000

1,870.00

57.000

DAY 

187.00000

0200 *Traffic Control Management 78.000

18.000

630-00012  
 

75,840.0096.000

14,220.00

96.000

DAY 

790.00000

0205 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

135.00000

0210 *Barricade (Type 3 M-A) (Temporary) 6.300

1.800

630-80335  
 

1,741.508.100

387.00

9.000

EACH

215.00000

0215 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

640.00000

0220 *Construction Traffic Sign (Panel Size A) 30.600

0.900

630-80341  
 

1,543.5031.500

44.10

35.000

EACH

49.00000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 61.200

1.800

630-80342  
 

3,414.6063.000

97.56

70.000

EACH

54.20000

0230 *Construction Traffic Sign (Panel Size C) 36.900

0.000

630-80343  
 

2,195.5536.900

0.00

41.000

EACH

59.50000

0235 *Construction Traffic Sign (Special) 95.850

0.000

630-80344  
 

2,204.5595.850

0.00

106.500

SF  

23.00000

0240 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

16,762.504.500

0.00

5.000

EACH

3,725.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2,907.001.800

0.00

2.000

EACH

1,615.00000

0250 *Drum Channelizing Device 428.400

31.500

630-80360  
 

12,417.30459.900

850.50

511.000

EACH

27.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 31.500

0.000

630-80363  
 

1,019.0331.500

0.00

35.000

EACH

32.35000

0260 *Portable Traffic Speed Monitor 0.900

0.000

630-80367  
 

1,201.500.900

0.00

1.000

EACH

1,335.00000

0265 *Concrete Barrier (Temporary) 1,473.300

0.000

630-80370  
 

99,816.081,473.300

0.00

1,640.000

LF  

67.75000

0270 *Glare Screen (Temporary) 460.800

0.000

630-80378  
 

8,409.60460.800

0.00

512.000

LF  

18.25000

0275 *Traffic Cone 116.100

0.000

630-80380  
 

702.41116.100

0.00

129.000

EACH

6.05000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Impact Attenuator (Temporary) 313.200

110.700

630-85011  
 

20,771.10423.900

5,424.30

471.000

DAY 

49.00000

0285 *Mobile Attenuator 117.000

0.000

630-85041  
 

46,215.00117.000

0.00

117.000

DAY 

395.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0295 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0300 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

197,200.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A On-The-Job Trainee 2,800.000

0.000

700-70023  
 

2,800.002,800.000

0.00

2,800.000

F A 

1.00000

0315 F/A Emergency Repairs 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Towing 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 2 In Elec Cond CMO # 2 Value Engineering Change 
Proposal (VECP) B

1,300.000

0.000

613-00200  
 

89,323.001,300.000

0.00

1,300.000

LF  

68.71000

0580 Added Item (Dollar)/ CMO # 2 Value Engineering Change 
Proposal (VECP) B

32,841.440

0.000

900-00006  
 

32,841.4432,841.440

0.00

32,841.440

DOL 

1.00000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 Added Item (Day)/ CMO # 4 Lane Rental Fee Item 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

2,250.00000

0600 Added Item (Day)/ -52.000

-7.000

900-00005  
 

-132,750.00-59.000

-15,750.00

-59.000

DAY 

2,250.00000

0605 Struct Conc Coating CMO # 6 Structural Concrete Coating 1,411.000

0.000

601-40300  
 

52,207.001,411.000

0.00

1,411.000

SY  

37.00000

CAT 1,980,595.56130,754.862,217,455.04CURRENT AMT0200 $ $ $

CAT NO0300 H-03-BU 

0330 *Removal of Portions of Present Structure 14.000

0.000

202-00502  
 

37,310.0014.000

0.00

14.000

CY  

2,665.00000

0335 Removal of Existing Lighting System 0.500

0.000

202-00725  
 

33,100.000.500

0.00

0.500

L S 

66,200.00000

0340 Removal of Luminaire 215.000

0.000

202-00750  
 

27,520.00215.000

0.00

215.000

EACH

128.00000

0345 Removal of Pull Box 11.000

0.000

202-00827  
 

3,025.0011.000

0.00

11.000

EACH

275.00000

0350 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

64.00000

0355 *Wildlife Biologist 18.000

0.000

240-00000  
 

3,870.0018.000

0.00

18.000

HOUR

215.00000

0360 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

145.00000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0300 H-03-BU 

0365 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

16.50000

0370 *Monitoring Technician 4.000

0.000

250-00050  
 

480.004.000

0.00

4.000

HOUR

120.00000

0375 *Health and Safety Officer 4.000

0.000

250-00110  
 

480.004.000

0.00

4.000

HOUR

120.00000

0380 *Hazardous Waste Disposal 0.500

0.000

250-00220  
 

302.500.500

0.00

0.500

CY  

605.00000

0385 *Waterstop 150.000

0.000

518-00100  
 

1,500.00150.000

0.00

150.000

LF  

10.00000

0390 *Concrete (Patching) 11.000

1.000

601-06100  
 

33,900.0012.000

2,825.00

12.000

CY  

2,825.00000

0395 *Structural Concrete Coating 2,375.000

678.000

601-40300  
 

155,092.403,053.000

34,442.40

3,053.000

SY  

50.80000

0395 MATERIAL ALLOWANCE Paint, Conc Coating 0.000

0.000

0.000.000

0.00SY  

13.00000

0400 1 Inch Electrical Conduit 68.000

0.000

613-00100  
 

4,896.0068.000

0.00

68.000

LF  

72.00000

0405 2 Inch Electrical Conduit 1,279.000

0.000

613-00200  
 

127,900.001,279.000

0.00

1,279.000

LF  

100.00000

0410 4 Inch Electrical Conduit 609.000

0.000

613-00400  
 

118,755.00609.000

0.00

609.000

LF  

195.00000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0300 H-03-BU 

0415 2 Inch Electrical Conduit (Plastic) 2,823.000

0.000

613-01200  
 

138,327.002,823.000

0.00

2,823.000

LF  

49.00000

0420 4 Inch Electrical Conduit (Plastic) 520.000

0.000

613-01400  
 

36,400.00520.000

0.00

520.000

LF  

70.00000

0425 Type Two Pull Box 3.000

0.000

613-07002  
 

3,972.003.000

0.00

3.000

EACH

1,324.00000

0430 Pull Box (16"x14"x6") 6.000

0.000

613-07017  
 

4,260.006.000

0.00

6.000

EACH

710.00000

0435 Pull Box (24"x24"x8") 40.000

0.000

613-07024  
 

24,200.0040.000

0.00

40.000

EACH

605.00000

0440 Luminare Mounting Support System 0.500

0.000

613-13100  
 

64,000.000.500

0.00

0.500

L S 

128,000.00000

0445 Luminare (LED) (Tunnel)(265 W) 210.000

0.000

613-13103  
 

499,800.00210.000

0.00

210.000

EACH

2,380.00000

0450 Luminare (LED) (Tunnel)(265 W)(Furnish Only) 5.000

0.000

613-13104  
 

9,950.005.000

0.00

5.000

EACH

1,990.00000

CAT 1,329,039.9037,267.401,329,039.90CURRENT AMT0300 $ $ $

CAT NO0301 H-03-BT 

0455 Removal of Existing Lighting System 0.500

0.000

202-00725  
 

33,100.000.500

0.00

0.500

L S 

66,200.00000

0460 Removal of Luminaire 211.000

0.000

202-00750  
 

27,008.00211.000

0.00

211.000

EACH

128.00000
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PCN: 20882-BID    ESTIMATE RUN 09/25/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0301 H-03-BT 

0465 Removal of Pull Box 12.000

0.000

202-00827  
 

3,300.0012.000

0.00

12.000

EACH

275.00000

0470 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

64.00000

0475 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

215.00000

0480 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

145.00000

0485 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

16.50000

0490 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

120.00000

0495 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

120.00000

0500 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

605.00000

0505 *Structural Concrete Coating 1,188.000

1,852.000

601-40300  
 

154,432.003,040.000

94,081.60

3,040.000

SY  

50.80000

0505 MATERIAL ALLOWANCE Paint, Conc Coating 1,187.000

-1,187.000

0.000.000

-15,431.00SY  

13.00000

0510 1 Inch Electrical Conduit 0.000

120.000

613-00100  
 

8,640.00120.000

8,640.00

120.000

LF  

72.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0301 H-03-BT 

0515 2 Inch Electrical Conduit 588.000

0.000

613-00200  
 

58,800.00588.000

0.00

588.000

LF  

100.00000

0520 4 Inch Electrical Conduit 610.000

0.000

613-00400  
 

118,950.00610.000

0.00

610.000

LF  

195.00000

0525 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

49.00000

0530 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

70.00000

0535 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

1,324.00000

0540 Pull Box (16"x14"x6") 4.000

0.000

613-07017  
 

2,840.004.000

0.00

4.000

EACH

710.00000

0545 Pull Box (24"x24"x8") 36.000

0.000

613-07024  
 

21,780.0036.000

0.00

36.000

EACH

605.00000

0550 Luminare Mounting Support System 0.500

0.000

613-13100  
 

64,000.000.500

0.00

0.500

L S 

128,000.00000

0555 Luminare (LED) (Tunnel)(265 W) 208.000

0.000

613-13103  
 

495,040.00208.000

0.00

208.000

EACH

2,380.00000

0555 MATERIAL ALLOWANCE Luminaire, Wall 0.000

0.000

0.000.000

0.00EACH

1,750.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:00:44

CUMULATIVE
AMOUNT

CAT NO0301 H-03-BT 

0560 Luminare (LED) (Tunnel)(265 W)(Furnish Only) 5.000

0.000

613-13104  
 

9,950.005.000

0.00

5.000

EACH

1,990.00000

CAT 997,840.0087,290.60997,840.00CURRENT AMT0301 $ $ $

CAT NO0302 Beavertail Tunnel Bridges 

0585 Rem Exp Device CMO # 3 Bridge Joint Repair 428.000

0.000

202-00504  
 

79,180.00428.000

0.00

428.000

LF  

185.00000

0590 Br Expan Device (0-4 In) CMO # 3 Bridge Joint Repair 428.000

0.000

518-01004  
 

157,076.00428.000

0.00

428.000

LF  

367.00000

0610 Added Item (Cubic Yard)/ CMO # 7 Additional 
Removal/Concrete

40.000

7.000

900-00004  
 

37,600.0047.000

5,600.00

48.000

CY  

800.00000

CAT 273,856.005,600.00274,656.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,795.001.000

0.00

1.000

EACH

14,795.00000

0570 Sanitary Facility 1.000

0.000

620-00020  
 

4,130.001.000

0.00

1.000

EACH

4,130.00000

CAT 18,925.000.0018,925.00CURRENT AMT0400 $ $ $

$ 4,600,256.46260,912.86$4,837,915.94$CURRENT AMTPROJECT TOTAL


